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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tek 6. Rm #: | 7. Dept.

Darryl M. Washington 3// ?/,O 3 03 ,ol Qé _ x0734 2079 SE

8. CCR Title: PSR AMASS 5.3.1 for all DAACs

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 03/20/03
CCR
e D1 )) oot 3/ 20 A
13 _Office Maﬁger Slgnature/Date .f/ 14. Category of Change: 15. Priority: (If ‘Emergency”
o PSR fill in Block 27).

H“&} o Z,(,//IM\/ ?/,Zc /ég' Routine
16. Docughentation/Drawings Impacted fFfewew and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
19. Release Affected by this GChange: 20. Date due to Customer: | 21. Estimated Cost:
BA None - Under 100K

22. Source Reference:  ZINCR (attach) | JAction Iltem [ ITech Ref. [ |GSFC [X|Other:

ERCARCRIA- . 32601, B

23. Problem: (use additional Sheeis if necessary)
The STK T9940B Fibre Channel Tape Drives have been tested and approved for delivery to the DAACs. AMASS 5.3.1is the
required AMASS versions used with these drives.

24. Proposed Solution: (use additional sheets if necessary)
Upgrade AMASS 5.2.1 to AMASS 5.3.1

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The T9940B drives will not function properly.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JeEDF [JPvCc IIvATC [XIEDC K GSFC LaRC XINsipc  [Jsmc [JaK [lPL
[JEoc [11DG Test Cell [ JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32\ E’bF/SCDV CCB,§ha|r (Slgn/Date) ; Dlsposmon(Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
ﬁ*‘/‘\ ~r iy 22416 ° Fwd/EGS.

v

/"‘

CB Chair (Sign/Date) Disposition{_Approved] App/Com. Disapproved Withdraw Fwd/ESDIS ERB
} =324/

QL\HMﬂ \ FWd/ECS
ECS CCB Chair ( gn/Date\U Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

ccr#: 03-0! ‘?L Rev: - Originator: Darryl M. Washington
Telephone: x0734 Office: 2079

Title of Change: PSR AMASS 5.3.1 for all DAACs

The STK T9940B Fibre Channel Tape Drive Prototype has been completed, and the drives are ready for delivery. The
dependent COTS (AMASS 5.3.1; ACSLS 6.1; TSAPD 2.3; SGI Patch 4536) all have to be installed as a package to complete the
implementation at the DAACs. AMASS 5.3.1 and ACSLS 6.1 are being deliverd a separate COTS PSRs. This CCRis to
authorize the upgrade of AMASS 5.2.1 to AMASS 5.3.1 at all DAACs. The following is a list of the ECS Baseline changes that
are incorporated with this delivery.

920-TDE-002 EDC Hardware Software Map
920-TDG-002 GSFC Hardware Software Map
920-TDL-002 LaRC Hardware Software Map
920-TDN-002 NSIDC Hardware Software Map
920-TDS-002 SMC Hardware Software Map
920-TDP-002 PVC Hardware Software Map
920-TDV-002 VATC Hardware Software Map
910-TDA-003 COTS S/W Version Baseline Report
910-TDA-023 Critical COTS Software
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